California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 04-226-554
Project Number: 04-226-554 Project Status: Active Grant Manager: M Jones
Project Name: A Watershed Management Plan for Project on Schedule: Yes
Restoration Feasibility of the Tujunga
Wash
Project Details
Watershed: Multiple Watersheds Project The River project proposes to develop, through a stakeholder
Description: driven process, a comprehensive Watershed Management Plan
for the Tujunga Wash, the largest subwatershed of the upper
Los Angeles River Watershed. The plan will be
comprehensive in nature, use integrated problem solving, and
incorporate adaptive management feedback opportunities as
monitoring and additional data becomes available. It will be
integrated with the CALFED Watershed Program Principles
and Desired Outcomes. Project will address desire to mitigate
our region’s impact on the water resources and ecological
health of the Bay-Delta area.
Problem The project consists of developing a Watershed
Statement: Management Plan, a s.takeholder-dm{en comprehensive Outcomes: Long-term goals include a significant reduction of Bay-Delta
plan to restore eCOIOgl?a.l health .and 1mprove water drawndown, and a revitalized watershed with strategically
management for beneficial uses in the Tujunga Wash located parks throughout underserved communities. The WMP
Watershed. The WMP will focus upon water resources, will inspire the creation of systems and policies that will
water quality, land use (including forestland and urban facilitate a regional implementation of similar efforts. When
uses), hydrology, habitat, sediment sources, and completed, the WMP will identify actions throughout the
recreation. The WMP will be comprehensive in nature, project area, guide agencies and stakeholders in
use integrated problem solving, and incorporate adaptive mp lementat%on Of_th‘? ,WMP’ énd re?ommend project
¢ and feedback opportunities as monitorin implementation priorities. It will be integrated with the
manager,n,en PP . g CALFED Watershed Program Principles and Desired
and additional data becomes available. Outcomes.
Contract
Execution Date: 12/1/04 End Date: 3/31/08
Contractor
ContractorType: Project Director Project Assistant
Contractor Name: The River Project Name: Melanie Winter

Contractor Department:

Phone Number:

(818) 980-9660

Street Address: 11950 Ventura Boulevard, #9
. Phone Extension:
Suite:
City: Studio City Fax Number: 8189800700
State: CA Zip:  91604- Email Address: winter @ TheRiverProje
Funding and Invoices
Funding Source: Prop-13-III Fund Summary
Project Amount: $650,000 Award Match
Match Amount: Allocation $650,000.00
Used $340,047.06 $93,013.92
Balance $309,952.94
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04-226-554

Deliverables
Line Item Description Date Task
Completed
Due Receive
1.1 Initial Outreach
1.1.1 PAEP 3/20/05
1.1.2 Graphics, Large scale Watershed Images and Maps 3/20/05
1.1.3 Demographic Report 3/20/05
1.1.4 Outreach Materials 4/20/05 6/15/06 Yes
1.1.5 Distribution List 4/20/05
1.1.6 Newspaper Articles 4/20/05 6/15/06 Yes
1.1.7 Presentations List and Documentation 4/20/05 6/15/06 Yes
1.1.8 Crash Course Program, List of Attendees, Copies of Baseline Surveys 4/20/05
1.1.9 List of Interested Stakeholders 4/20/05
1.1.10 Address and Link to Project Website 4/20/05
1.2 Steering Committee Process
1.2.1 Lists of Steering and subset TAC Members, Roles & Responsibilities Document 4/20/05
1.2.2 Steering Committee Meeting Schedule, Ground Rules, Participation Agreements 4/20/05
1.2.3 Signed Participation Agreements, Workshop Agenda and Minutes 5/20/05 6/15/06 Yes
1.2.4.1 Quarterly Meeting Agendas and Minutes and Materials 6/20/05
1.2.5 Goals and Objectives Document 6/20/05
1.2.6.5 Quarterly Special Workshop Agendas and Minutes 9/20/05
1.3 Inventory of Existing Information
1.3.1 Documentation of Available Data with References and Citations 6/20/05
1.3.2 Tujunga Wash Geograghic Information System (GIS) Product, Weblink 7/20/05
1.3.3 List of Gaps and Recommendations 8/20/05
1.3.4 Draft State of the Watershed Report 9/20/05
1.3.5 Documentation Prioritizing Data Gaps to be Filled 9/20/05
1.4 Research, Modeling, and GIS
14.1 Aerial Photographs and Field Survey Summary Report 9/20/05
142 Existing Surface Water Model & Groundwater Model Report 9/20/05
143 Data Conversion & Clean Up Summary Report 9/20/05
144 Groundwater and Surface Water Linkages Summary Report 10/20/05
1.4.5 Sun Valley Runoff/Infiltration Model Description an Adaptation Summary Report 10/20/05
1.4.6 Modified Hydrologic/Hydraulic Model and Runoff Model Descriptions 11/20/05
1.4.7 Water Quality Assessment Model Selection and Rationale 11/20/05
1.4.8 Stormwater Permit and Monitoring Report Research Summary 1/20/06
149 Model Results for Existing Conditions and Description 1/20/06
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1.4.10 Alternative Descriptions 6/20/06
1.4.11 Model Results for Alternatives Showing Quantified Benefits Relative to the Bay-Delta Program with Metrics 9/20/06
1.5 Existing Conditions Report
1.5.1 Existing Conditions Analysis and Report 3/20/06
1.5.2 Summary Report of Feedback 4/20/06
153 ArcIMS-based Environmental Information Website Product 4/20/06
1.5.4 State of the Watershed Report on CD-ROM with Distribution List 5/20/06
1.6 Linking Assessment with Management Planning
1.6.1 Decision Support System (DSS) Criteria & Rules 4/20/06 6/15/06 Yes
1.6.2 Draft DSS Model Outputs 8/20/06
1.6.3 Summary Report of Feedback 9/20/06
1.7 Watershed U and Teacher Training
1.7.1.1 Watershed U Course Framework 4/20/06 6/15/06 Yes
1.7.1.2 Invitations, Flyers, Press Releases, News Articles 5/20/06 6/15/06 Yes
1.7.1.3 Course Materials, Pre-Workshop Survey 5/20/06 6/15/06 Yes
1.7.1.4 List of Course Participants, Interpolated Results of Pre- and Post- Workshop Surveys 7/20/06
1.7.2 K-12 Curriculum and Course Materials 7/20/06
1.7.3 List of Teacher Training Participants 10/20/06
1.8 Watershed Management Plan Development
1.8.1 WMP Framework 9/20/06
1.8.2 Draft WMP 1/20/07
1.8.3 Comments 3/20/07
1.8.4 Final Watershed Management Plan on CD-ROM with Didtribution List 4/20/07
1.9 Draft and Final Project Report
1.9.1 Draft Project Report 5/20/07
1.9.2 Final Project Report 6/20/07
5.0 Standard Requirements Certification Form
6.1 Monthly Progress Reports
6.2 Quarterly Expenditure/Invoice Projections
6.3 Grant Summary Form
6.4 Natural Resource Projects Inventory project survey form
6. Copy of final CEQA/NEPA documentation 1/20/05
22. Signed coversheets for all permits
Events
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California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 04-226-554
Date: 6/29/06 Comments:
Type: Status report The purpose of this grant is for development of a watershed management plan for the upper Tujunga
. Wash. Additionally the grant allows for development of a college level Watershed course.
Subject:
Status: The development of the watershed management plan is currently underway. Models for the watershed are

being developed.
The college level course was offered last month at a community college and was well attended.

The program is on track and a final report is anticipated in the winter.
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